
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for Vermont Avenue Median Landscaping, Phase 2, in the unincorporated 
community of West Carson.

SUBJECT

July 02, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONSTRUCTION CONTRACT
VERMONT AVENUE MEDIAN LANDSCAPING, PHASE 2

IN THE UNINCORPORATED COMMUNITY OF WEST CARSON
(SUPERVISORIAL DISTRICT 2)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested change in work related to landscaping of roadway medians, construction of 
electrical conduit, and an irrigation system, with an increase in the contract amount of $134,509.75, 
will have no significant effect on the environment and approve the change and increased contract 
amount for Project ID No. RDC0015354 – Vermont Avenue Median Landscaping, Phase 2, for 
revision in bid quantities, in the unincorporated community of West Carson, performed by Yakar.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from the Board for the 
change in this public works construction contract in support of the timely completion of the project 
while avoiding delays and the potential for claims.  The description of the change, estimated cost, 
and the necessary time extension is listed in the enclosure.

Enclosed for the Board's approval is a change in work in excess of the Director of Public Works' 

wsolorzano
Adopt Stamp

wsolorzano
Typewritten Text
32          July 2, 2013



delegated limit, which is required to complete the project.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of this change will provide improved infrastructure to 
better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. RDC0015354, with an increase in the contract amount of $134,509.75, is included in 
the Second Supervisorial District's Road Construction Program in the Fiscal Year 2013-14 Road 
Fund Budget.

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Director on 
October 22, 2012, to an apparent responsible contractor with the lowest responsive bid in 
accordance with the State Public Contract Code, the Board's directives, and as recommended by the 
Director or her designee.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by the Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

The Honorable Board of Supervisors
7/2/2013
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GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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The Honorable Board of Supervisors
7/2/2013
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CHANGE IN WORK (APPROVE)
July 2, 2013

PROJECT ID NO. RDC0015354 — Vermont Avenue Median Landscaping, Phase 2, (in the
unincorporated community of West Carson), Supervisorial District 2, Contractor: Yakar.

Protect Description:

Landscaping of roadway medians, construction of electrical conduit, an irrigation system,
and other appurtenant work.

Change in Work:

Revision in bid quantities

Description of Change:

$134, 509.75

The original contract amount is based upon estimated quantities of the various bid items.
The contractor is paid based upon actual quantities used. The increase in contract price
reflects the net adjustment due to variations between estimated bid quantities and actual
quantities.

The cost for this change is partially negotiated as provided in Subsection 3-2 of the
contract specifications and partially based on contract unit prices.

Ten additional working days will be required because of this change.

Financial Information:

This project is being administered under the Federal Transportation Enhancement program
covered by Agreement No. 76078 with the State of California. Under this program, Federal
grant funds in the amount of $684,000 will be used to finance a portion of the construction
cost. Funding for this change in work is included in the Second Supervisorial District's
Road Construction Program in the Fiscal Year 2013-14 Road Fund Budget.
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Revised Contract Amount:

Original contract amount
Change in work to be approved

Revised contract amount

Percent total change to original contract amount
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$712,085.45
134,509.75

$846,595.20

19%




